PEARL RIVER WATERSHED

SUMMARY OF COST BY ACTIVITY

e e

Vicksburg | In-Kind Other Contract Total
Office Activity District Services | Expenses Costs Cost
Regional Planning and Environment Division
South (RPEDS)

Vicksburg Planning Division Public Involvement 20,200 20,200 40,400
Plan Formulation 80,600 20,200 100,800}

Study Management 50,400 50,400]f

Budget Preparation 12,800 12,800

Program Execution 21,000 21,000

NEPA Scoping Meeting 1,700 1,700 3,400

Feasibility Scoping Meetings 3,400 3,400]f

Alternative Formulation Briefing 8,400 8,400

Preliminary Report Preparation 4,200 4,200

Draft Report Preparation 4,200 4,200

District Quality Control Review 35,000 35,000}

Agency Technical Review (ATR) 125,000 125,000(]

Independent External Peer Review 125,000 125,000}

Public Meetings 2,500 2,500 5,000

Responding to Comments 4,200 4.200]|

Final Report Preparation 4,200 4,200]f

Prepare Draft PMP 4,200 4,200

PED Cost-Sharing Agreement 3,400 3,400}
Budget Support and Execution 4,900 4,9%

Executive Committee Managment 9,800 9,800

Subtotal 515,300 54,400 569,700

Reports and Communications Center Report Typing 4,200 4,200/
Clerical Support 2,300 2,300]|

Subtotal 6,500 6,500
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SUMMARY OF COST BY ACTIVITY (Cont)
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Vicksburg| In-Kind Other Contract Total
Office Activity District | Services | Expenses Costs Cost
RPEDS (Cont)
Vicksburg Planning Division (Cont)

Vicksburg Formulation and Economic Section |Supervision and Review 14,400 14,400}

Scope of Study and Data Gathering 27,900 250,000 277,900

Technical Analysis-Base Condition 24,600 24,600

Technical Analysis-With-Project Condition 18,500 18,500

Conduct Risk and Uncertainty Analysis 6,200 6,200}
Conduct Net Benefit and Cost Analysis 12,300 12,300}

Recreation Analysis 24,600 24,600

Report Preparation 12,300 ) 12,300

Study Coordination and Review 15,800 15,800

. Financial Analzsis 4,500 4,500
Subtotal 161,100 250,000 411,100}
Vicksburg Environmental Section Interagency Coordination Scoping Process 7,000 7,000}
Develop Environmental Setting 2,800 2,800
Biological Assessment of Thicatened and ||

Endangered Species 3,600 5,600
FWS Biological Opinion Coordination 24,600 24,600]|
Public Involvement 5,600 5,600{
Inventory and Data Collection 5,600 5,600
Evaluate Alternatives 11,200 11,200
Habitat Evaluation and Mitigation Plan 115,500 115,500]f
FWCA b/ 84,000 84,000
Prepare Draft EIS and Appendixes 56,000 56,000
Revise Draft EIS and Appendixes 11,200 11,200{]
Prepare Final EIS and Appendix 11,200 11,200
Prepare Draft Record of Decision 2,800 2,800}
Initiate Consultation under Section 106 of the ||

National Historic Preservation Act 14,000 14,000
Cultural Resource Analysis 11,200 70,000 81,200}
District Office Review 3,500 3,500
Study Coordination 35,000 35,000f]
Subtotal 406,800 70,000 476,800!]
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SUMMARY OF COST BY ACTIVITY (Cont)
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Vicksburg] In-Kind Other Contract Total H
Activity District | Services | Expenses Costs Cost
Engineering and Construction Division l
Hydraulics Branch
Hydrologic Engineering Section Evaluate Existing Hydrologic Conditions 34,300 34,300||
Evaluate Existing Hydraulic Conditions 43,100 43,100}
Evaluate Flood Control Alternatives 82,600 82,600]|
Sediment Assessment 26,600 26,600
Environmental Support 34,300 34,300]f
f Project Management Support 29,400 29,400}t
Technical Review 15,400 15,3@'
Channel Surveys 0 175,000 175,
Study Documentation 21,700 21,700}
Subtotal 287.400 175,000 462.400ff
I Water Quality Section Offsite Wetland Delineation 18,600 18,600]|
Stage-Area Curve Development 20,300 20,300}
FESM Modeling Studies 16.700 16,700}
Prepare Water Quality Assessment of ||
Historic/Current Water Quality 9,300 9,300
Collect Water and Sediment Samples 22,900 22,900"
Fish Tissue Collection and Analysis 28,100 28,100
Prepare Water Quality Postproject u
Monitoring Plan 5,900 5,900
Prepare Water Quality Appendix 47,700 47,700
HTRW Assessment 34,500 34,500H
Feasibility and Scoping Report 8,300 8,300
Alternative Formulation Briefing 8,300 8.300]
Independent External Peer Review 9,200 9,200}
Subtotal 229.800 229.800|
Geotechnical Branch
Analytical Section Supervision, Review, and Clerical 8,000 8,000
District Office Review 2,400 2,400
PMP Support 2,600 2,600j|
Analysis and Design 35,000 35,000
Prepare Geotechnical Input to Engineering
Appendix 4,900 4,9(j
Subtotal 52,900 52,900}
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SUMMARY OF COST BY ACTIVITY (Cont)
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Vicksburg] In-Kind Other Contract Total
ﬂ= Office Activity District | Services | Expenses Costs Cost ||
rlngineering and Construction Division (Cont) ‘!
Geotechnical Branch (Cont)
Geotechnical Data Section Subsurface lnvestigation 30,800 30,800
[Lab Testing. 2,100 2,100]|
Subtotal 32.900 32.900]
Investigation and Inspection Section District Office Review 1,300 l,300d
Ground-Water Impact Assessment 5,600 5,600
Site Geology Report 3,800 3,800]|
Materials Engineering 1,100 1,100
Supervision and Review 1,300 1,3
Subtotal P 13,100 13,100]
Design Branch "
Structures Section Evaluation of Alternative Plans ll
h Site Investigation and Selection 8,800 8,800
General Supervision and Oversite 27,000 27,000“
Prepare Plan, Profile, and Conceptional
Detail Drawings 30,100 30, lﬂ
[ Earthwork Computations 10,500 10,500]|
Preliminary Design of five Weirs 45,500 45,500
Structural Quantity Computations 14,000 14,000
It Evaluation of Six Highway Bridges 31,200 31,200
Evaluation of Two Railroad Bridges 5,200 5,200}
Floodwall Design Two-Levee Heights 34,200 34,200
PDT Meeting Attendance 15,100 15,100
Refine Estimate for Selected Plan
Refine Design 22,800 22,800||
Determine Real Estate Requirements 14,700 14,700]|
Coordination of Engineering Design 19,200 19,200]|
Prepare Text and Plates for Engineering
Appendix 34,700 34,700||
District Office Review of Draft Feasibility
Report 5,600 5,600"
Resolve Comments 11,200 11,200}
Provide Input Tor PMP 3,500 3,500
Subtotal 333,300 333,300)
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SUMMARY OF COST BY ACTIVITY (Cont)
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Ig Vicksburg| In-Kind Other Contract Total
Office Activity District | Services | Expenses Costs Cost
Engineering and Construction Division (Cont)
Design Branch (Cont)
Architectural, Civil, Mechanical, and Refine Estimate for Selected Plan
Electrical Section Pump Station Design 22,800 22,800"
Pump Station Cost Data 12,300 12,300}
General Supervision and Oversite 8,300 8,300||
PDT Meeting Attendance 10,800 10,800
Coordination with PDT 8,300 8,30
Prepare M&E Appendix for Feasibility
if Report 6,300 6,300
Prepare Text and Plates for Engincering ||
Appendix 6,300 6,300
District Office Review of Draft Feasibility ||
Report 1,400 1,400,
Resolve Comments 5,500 5,500
Comment Resolution from ATR 5,500 5,5%,
Provide [nput for PMP. 1,400 1,400
Subtotal 88,900 88,900}
Levee and Drainage Section Evaluation of Alternative Plans
Preliminary Design for Lake and Levee
Alternatives 67,900 67,900
Subtotal 67.900
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SUMMARY OF COST BY ACTIVITY (Cont)

ﬂ Vicks}l:)-urg In-Kind Other Contract | Total
Office Activity District | Services | Expenses Costs Cost
Engineering and Construction Division (Cont)
Technical Support Branch
Cost Engineering and Specifications Section  |Estimating Costs for Alternatives 113,400 113,400
Preparing Baseline Cost Estimate 15,100 15,100
Other Federal Costs by other Corps 113,400 113,400
q Comment Resolutions 4,600 4,600j|
Subtotal 246,500 246,5%‘
Technical Services Section |ldentifying and Cost Relocations 54,300 54,300
Subtotal 54,300 54,300]|
Technical Data Section Surveying 257,800 257,800
Mapping 150,800 150,800}
Subtotal 408,600 408,600
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SUMMARY OF COST BY ACTIVITY (Cont)
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|r=> Vicksburg| In-Kind Other Contract Total i
Office Activity District | Services | Expenses Costs Cost

Real Estate Division Acquisition of Rights-of-Entry 22,500 22,500“
Determine Previously Acquired/Encumbered
LERRD 4,100 4,100
Determination of Estates to be Acquired 1,000 1,000!
Preliminary Acquisition Maps for Alternatives 8,000 8,0(ﬂ|
Estimates of Land Values for Alternatives 33,500 33,500“
Public Law 91-646 Relocation Studies/Cost I
Estimates 60,500 60,500
Preliminary Acquisition Maps for Selected Plan 3,400 3,400"
Gross Appraisal for Selected Plan 13,900 13,900"
Estimates of Hired Labor Costs 2,300 2,300
Attorney's Opinion of Compensability 18,100 18, lOOI
Sponsor Capability Assessment 9,000 9,0%“
Real Estate Plan for Selected Plan 29,300 29,300
Real Estate Section PMP 4,500 4,500
Report Review 2,300 2,300
Coordination betwecn Local 1
Sponsor/Vicksburg District 14,100 14,100
Supervision, Programming, and Administrative
Support 18,600 18,6OOII

Subtotal 245,100 245,100

Operations Division Wetland Determination 16,500 16,500

Regulatory Branch

ﬂ e Subtotal 16500 1 16500]
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SUMMARY OF COST BY ACTIVITY (Cont)

r Vicksburg In-Kind ther | Contract Tot
Office Activity District Services | Expenses| Costs Cost

Total 2,758,300 54,4001 903,600 3,716,300]

Contingencies 230,000 4,000] 75,000 309,000]

GRAND TOTAL (Rounded) 4,025,000

Less IEPR Costs -135,000

Costs Subject to Cost Sharing 3,890,000"

Non-Federal (50%) 1,945,000

Federal (50%) (Plus IEPR Costs) 2,03(),000ﬂ
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